Naval Air Station South Weymouth, MA
Restoration Advisory Board (RAB) Update

January 21, 2011

Installation Restoration Program (IRP) Sites

Building 82 — The Remedial Investigation (RI) Addendum and Feasibility Study (FS) will be
finalized once the regulators review and approve the recently submitted responses to comments.
Preparation of the maintenance action report is underway. The Proposed Plan for the Site has been
provided to the regulators for review.

Building 81 — The draft final RI report is under review by the regulators. Preparation of the FS is
underway.

Solvent Release Area — As follow up to a meeting on the FS with EPA and MassDEP in late
October, Navy has proposed additional groundwater sampling to support the FS. Further discussions on
the FS are pending.

West Gate Landfill — Construction of the landfill cover system continues; the flexible membrane
liner will be completed as soon as weather permits. The long-term monitoring sampling and analysis plan
and the Land Use Control and Implementation Plan (LUCIP) are under preparation.

Sewage Treatment Plant — The sampling and analysis plan (SAP) addendum for additional soil
delineation in the A2 area will be finalized once the regulators review and approve the outstanding
responses to comments. The soil delineation field program will then be conducted.

Rubble Disposal Area — Navy is responding to comments received on the 2010 annual long-term
monitoring report. The responses and final report will be issued in early February. The soil vapor study
and forensics report are under preparation. The report will be issued in February.

Small Landfill — The first long-term monitoring report (fall 2010) will be submitted to the MassDEP
Solid Waste Management Section this month.

The status of each IR site in the CERCLA process is shown below.

Proposed Remedial Post-ROD
Remedial Feasibility | Plan/Record Design/ Long-Term
CERCLA Status Investigation Study of Decision Remedial Monitoring
(ROD) Action (LTM)
West Gate Landfill X
Rubble Disposal Area X
Small Landfill X
Sewage Treatment Plant X
Building 81 X X
Building 82 X X
Solvent Release Area X




Massachusetts Contingency Plan (MCP) Sites

All MCP sites at the Base have been closed out.

Environmental Baseline Survey (EBS) Sites

Main Gate Area — Site preparation activities are underway; the removal action work is expected to
begin in February.

AOC 55C - The removal action completion report and groundwater sampling field report will be
finalized once the regulators review and approve the outstanding response to comments. The Proposed
Plan for the Site has been provided to the regulators for review.

RIA 11 (AFFF) — Navy is responding to comments received on the SAP Addendum. The
responses and draft final SAP Addendum will be issued in February.

Industrial Area —The SAP is under review by the regulators.
RIA 111 (Old Hangar 2) — The Supplemental Data Gap Investigation Field Report will be issued

this month. Once the report has been reviewed, Navy, EPA and MassDEP will confer on the next steps
required at this site.

Finding of Suitability to Transfer (FOST)

FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 — The property (approximately 709 acres) in
these five completed FOSTs was available for transfer for unrestricted use. However, due to the amount
of time that has elapsed since these FOSTs were completed, an internal review will be conducted to
ensure that the information and findings within the FOSTs continue to be current.

FOST 5C — Navy is preparing the Responsiveness Summary which will address comments
received on the FOST 5C document.

Finding of Suitability to Lease (FOSL)

Navy has finalized a FOSL covering all property not previously transferred (approximately 835
acres).

Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by emalil
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or
concerns related to this memo or any restoration activities.




